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EXECUTIVE SUMMARY 

NATIONAL OPTIMIZATION STRATEGY BACKGROUND 

The U.S. Environmental Protection Agency’s definition of optimization is as follows: 

“Efforts at any phase of the removal or remedial response to identify and implement 
specific actions that improve the effectiveness and cost-efficiency of that phase. Such 
actions may also improve the remedy’s protectiveness and long-term implementation 
which may facilitate progress towards site completion. To identify these opportunities, 
Regions may use a systematic site review by a team of independent technical experts, 
apply techniques or principles from Green Remediation or Triad, or apply some other 
approaches to identify opportunities for greater efficiency and effectiveness.”1 

An optimization review considers the goals of the remedy, available site data, conceptual site model 
(CSM), remedy performance, protectiveness, cost-effectiveness and closure strategy. A strong interest in 
sustainability has also developed in the private sector and within Federal, state and municipal 
governments. Consistent with this interest, optimization now routinely considers green remediation and 
environmental footprint reduction during optimization reviews.  

An optimization review includes reviewing site documents, interviewing site stakeholders, potentially 
visiting the site for one day and compiling a report that includes recommendations in the following 
categories: 

• Protectiveness 
• Cost-effectiveness 
• Technical improvement 
• Site closure 
• Environmental footprint reduction 

The recommendations are intended to help the site team identify opportunities for improvements in these 
areas. In many cases, further analysis of a recommendation, beyond that provided in this report, may be 
needed prior to implementation of the recommendation. Note that the recommendations are based on an 
independent review and represent the opinions of the optimization review team. These recommendations 
do not constitute requirements for future action, but rather are provided for consideration by the EPA 
Region and other site stakeholders. Also note that while the recommendations may provide some details 
to consider during implementation, the recommendations are not meant to replace other, more 
comprehensive, planning documents such as work plans, sampling plans and quality assurance project 
plans (QAPP). 

The national optimization strategy includes a system for tracking consideration and implementation of the 
optimization recommendations and includes a provision for follow-up technical assistance from the 
optimization review team as mutually agreed upon by the site management team and EPA OSRTI. 

                                                      
1 EPA. 2012. Memorandum:  Transmittal of the National Strategy to Expand Superfund Optimization Practices from 
Site Assessment to Site Completion. From:  James. E. Woolford, Director Office of Superfund Remediation and 
Technology Innovation. To:  Superfund National Policy Managers (Regions 1 – 10). Office of Solid Waste and 
Emergency Response (OSWER) 9200.3-75. September 28. 
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SITE-SPECIFIC BACKGROUND 

The East 67th Street Ground Water Plume Superfund Site (East 67th Street Site) is located in Odessa, Ector 
County, Texas in EPA Region 6. The site was added to the National Priorities List (NPL) on March 7, 
2007, and is managed as a fund-lead site. A Remedial Investigation (RI) and report were finalized in May 
2010 and a Record of Decision (ROD) was signed in September 2011. The site is currently in the 
Remedial Design (RD) phase. The site was nominated for an optimization review at the request of the 
Region 6 Remedial Project Manager (RPM) in January 2013. 

The site consists of a contaminated groundwater plume originating from a 1985 release of alcohols, 
naphtha-based solvents and tetrachloroethene (PCE) from above ground tanks. The plume encompasses 
an area of at least 60 acres in the Trinity Aquifer, which is the only source for drinking water in the area 
outside of the Odessa city limits. The primary contaminants of concern (COCs) are PCE, trichloroethene 
(TCE) and cis-1,2-dichloroethene (cis-1,2 DCE). The current CSM is detailed in documents including the 
ROD, RI reports, and data evaluation summaries. A summary of the CSM components relevant to RD is 
provided below.  

SUMMARY OF CONCEPTUAL SITE MODEL AND KEY FINDINGS 

The source of Site contamination was a single release of 15,000 gallons of chemicals, including 635 
gallons of PCE, caused by an act of vandalism at the former Delta Solvents Company facility in March of 
1985. The original spill was remediated at the time of release, but a resulting groundwater plume was 
identified by the Texas Commission on Environmental Quality (TCEQ) during routine monitoring of 
public water supplies in 2004. The plume is located in a rural residential area with some light industry. 
Area groundwater is also affected by elevated nitrate concentrations, most likely resulting from septic 
releases. 

Site stratigraphy consists of unconsolidated overburden deposits overlying shale bedrock of the Dockum 
Group at a depth of approximately 145 feet (ft) below ground surface (bgs). Overburden deposits consist 
of: 

• Quaternary Alluvium - eolian sand, unsaturated 
• Ogallala Formation - differentiated as follows: 

o Caprock consisting of fractured caliche, unsaturated 
o Upper sand number 1 (US1), unsaturated 
o Upper clay number 1 (UC1), unsaturated 
o Upper sand number 2 (US2), saturated or unsaturated depending on rainfall 
o Upper clay number 2 (UC2), saturated or unsaturated depending on rainfall 

• Trinity Sands, differentiated as follows: 
o Lower sand number 1 (LS1), saturated 
o Lower clay number 1 (LC1), saturated 
o Lower sand number 2 (LS2), saturated 

The dissolved-phase plume is present in US2 (saturated at the time of the optimization review) and 
LS1. Contaminants are transported in the subsurface in both the dissolved phase and vapor phase. 
Existing private water supply wells are not typically grouted above the screened interval, or have long 
screen intervals, that allow contamination from US2 to migrate vertically past the UC2 and into the 
LS1. The TCEQ has installed granular activated charcoal (GAC) water filtration systems on 14 private 
wells located within the plume in LS1 and is presently providing operation and maintenance on the 
systems.  
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 The optimization review team identified the following data gaps in the current CSM relevant to RD: 

• The quantity of mass remaining in vadose zone soils that is capable of causing long-term 
contamination and its potential response to soil vapor extraction (SVE) treatment; 

• Extent of dissolved groundwater contamination in US2; 
• Potential effect of active in situ bioremediation (ISB) on secondary water quality issues such as 

mobilization of arsenic, manganese and iron; 
• Potential mechanisms for vertical migration of contamination; 
• Extent of contaminant migration and time frame for aquifer restoration once relevant supply wells 

are plugged and abandoned. 

SUMMARY OF RECOMMENDATIONS 

The optimization review team identified the following priorities for RD and implementation: 

• Eliminate exposure pathways and vertical migration by replacing specific private water supply 
wells that may function as conduits to LS1.  

• Improve plume monitoring by installing new groundwater monitoring wells. 
• Increase priority of implementing US2 ISB groundwater remedy, rather than the proposed 

extraction and treatment remedy. Use extracted groundwater for ISB substrate blending and 
delivery. 

• Conduct small-scale soil vapor extraction (SVE) pilot test in source area. SVE pilot will improve 
characterization of contaminant mass remaining in the vadose. 

• Evaluate the need for active remediation in LS1 after plugging supply wells that appear to be 
contaminant transport conduits to the lower unit. If remediation is required in LS1, ISB is 
recommended. 

• Implement remedy performance monitoring. 
• Establish exit criteria for each active remedy component. 
• No recommendations were identified for improvements in data management or green remediation 

goals.
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NOTICE AND DISCLAIMER 
Work described herein, including preparation of this report, was performed by Tetra Tech for the U.S. 
Environmental Protection Agency under Work Assignment 2-58 of EPA contract EP-W-07-078 with Tetra Tech 
EM, Inc., Chicago, Illinois. The report was approved for release as an EPA document, following the Agency’s 
administrative and expert review process.  

This optimization review is an independent study funded by the EPA that focuses on protectiveness, cost-
effectiveness, site closure, technical improvements and green remediation. Detailed consideration of EPA policy 
was not part of the scope of work for this review. This report does not impose legally binding requirements, confer 
legal rights, impose legal obligations, implement any statutory or regulatory provisions or change or substitute for 
any statutory or regulatory provisions. Mention of trade names or commercial products does not constitute 
endorsement or recommendation for use. 

Recommendations are based on an independent evaluation of existing site information, represent the technical views 
of the optimization review team and are intended to help the site team identify opportunities for improvements in the 
current site remediation strategy. These recommendations do not constitute requirements for future action, rather 
they are provided for consideration by the EPA Region and other site stakeholders.  

While certain recommendations may provide specific details to consider during implementation, these are not meant 
to supersede other, more comprehensive planning documents such as work plans, sampling plans and quality 
assurance project plans (QAPP), nor are they intended to override Applicable or Relevant and Appropriate 
Requirements (ARAR). Further analysis of recommendations, including review of EPA policy may be needed prior 
to implementation.
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PREFACE 

This report was prepared as part of a national strategy to expand Superfund optimization practices from 
site assessment to site completion implemented by the U.S. Environmental Protection Agency Office of 
Superfund Remediation and Technology Innovation (OSRTI)2. The project contacts are as follows: 

ORGANIZATION KEY CONTACT CONTACT INFORMATION 
EPA OSRTI Kirby Biggs 

 
 

EPA OSRTI 
Technology Innovation and Field Services 
Division  
2777 Crystal Dr. 
Arlington, VA 22202 
biggs.kirby@epa.gov 
phone:  703-823-3081 

Tetra Tech 
(Contractor to EPA) 

Jody Edwards, P.G. Tetra Tech 
1881 Campus Commons Drive, Suite 200 
Reston, VA 20191 
jody.edwards@tetratech.com 
phone:  802-288-9485 

Peter Rich, P.E. Tetra Tech  
51 Franklin St. 
Ste. 400 
Annapolis, MD 21401 
peter.rich@tetratech.com 
phone:  410-990-4607 

GSI Environmental 
(Contractor to Tetra Tech) 

Mindy Vanderford, 
Ph.D 

GSI Environmental, Inc. 
2211 Norfolk, Suite 1000 
Houston, TX 77098 
mvanderford@gsi-net.com 
phone:  713-522-6300 x 186 

 

                                                      
2 EPA. 2012. Memorandum:  Transmittal of the National Strategy to Expand Superfund Optimization Practices from 
Site Assessment to Site Completion. From:  James. E. Woolford, Director Office of Superfund Remediation and 
Technology Innovation. To:  Superfund National Policy Managers (Regions 1 – 10). Office of Solid Waste and 
Emergency Response (OSWER) 9200.3-75. September 28. 

mailto:biggs.kirby@epa.gov
mailto:jody.edwards@tetratech.com
mailto:peter.rich@tetratech.com
mailto:mvanderford@gsi-net.com
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LIST OF ACRONYMS AND ABBREVIATIONS 

µg/L  Micrograms per Liter 
ARAR  Applicable or Relevant and Appropriate Requirements 
bgs  Below Ground Surface 
CSM  Conceptual Site Model 
COC  Contaminant of Concern 
cis-1,2 DCE cis-1,2-Dichloroethene 
EPA  U.S. Environmental Protection Agency 
ERT  Emergency Response Team 
ft  Feet 
GAC  Granular Activated Carbon 
HQ  Headquarters 
ISB   In Situ Bioremediation 
LC  Lower Clay 
LS  Lower Sand 
MAROS Monitoring and Remediation Optimization Systems 
MCL  Maximum Contaminant Level 
NPL  National Priorities List 
ORP  Oxidation Reduction Potential 
OSRTI  Office of Superfund Remediation and Technology Innovation 
PCE  Tetrachloroethene (aka Perchloroethylene) 
QAPP  Quality Assurance Project Plans 
RAC  Remedial Action Contractor 
RAO  Remedial Action Objective 
RD  Remedial Design 
RI  Remedial Investigation 
ROD  Record of Decision 
RPM  Remedial Project Manager 
SVE  Soil Vapor Extraction 
TCE  Trichloroethene 
TCEQ  Texas Commission on Environmental Quality 
TOC  Total Organic Carbon 
UC  Upper Clay 
US  Upper Sand 
VOC  Volatile Organic Compound 
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1.0 OBJECTIVES OF THE OPTIMIZATION REVIEW 

For more than a decade, the Office of Superfund Remediation and Technology Innovation (OSRTI) has 
provided technical support to the EPA regional offices through the use of independent (third party) 
optimization reviews at Superfund sites. The East 67th Street Ground Water Plume Superfund Site (East 
67th Street Site) was nominated for an optimization review at the request of the Region 6 Remedial 
Project Manager (RPM) in January 2013. The current optimization review of the site is intended to 
improve protectiveness, reduce cost and reduce the time required to attain cleanup goals. 

To this end, an optimization review team (described 
below) was assembled and met with regulatory 
stakeholders and consultants in Dallas, Texas to review 
site data, remediation goals, potential funding and time 
frames to implement the remedy. This report is a 
summary of the recommendations of the optimization 
review team based on a review of Site documents and 
meeting with stakeholders. 

The site is located in Odessa, Ector County, Texas in 
EPA Region 6 (Figure 1). The site was added to the 
National Priorities List (NPL) on March 7, 2007. A 
Remedial Investigation (RI) and report was finalized in 
May 2010 and a Record of Decision (ROD) was signed 
in September 2011. The site is currently in the 
Remedial Design (RD) phase.  

Objectives of the RD optimization review included: 

• Review of conceptual site model (CSM) 
• Review of Remedial Action Objectives (RAO) 
• Review of proposed remedies and associated 

costs 
• Provide recommendations for: 

o CSM improvements 
o Remedy improvements  
o Prioritization and sequencing of the remedy components 
o Performance monitoring metrics in support of exit criteria for each remedy component

FIGURE 1. Site location  
(Excerpt from Figure 1 of the September 2011 ROD. A 
full size version of this figure is provided in Appendix 

B.) 
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2.0 OPTIMIZATION REVIEW TEAM 

The RD optimization review team consisted of the independent, third-party participants listed below. 
The optimization review team collaborated with representatives of EPA Headquarters and EPA Region 
6, the Texas Commission on Environmental Quality (TCEQ) and representatives of EA Engineering, 
Science and Technology, Inc. (EA), the Remedial Action Contractor (RAC) for EPA. 

The independent (third-party) optimization review team consisted of the following individuals: 

TABLE 1. Optimization Review Team 

NAME ORGANIZATION PHONE EMAIL 
Doug Sutton Tetra Tech  732-409-0344 doug.sutton@tetratech.com  

Mindy Vanderford GSI Environmental, Inc. 713-522-6300 mvanderford@gsi-net.com  

 

The following individuals contributed to the optimization review process, including being present for 
the onsite review meeting: 

TABLE 2. Other Optimization Review Contributors 

NAME ORGANIZATION TITLE/PARTY 
Kirby Biggs EPA HQ Optimization Review Lead 
Tom Kady EPA HQ ERT Optimization Review Team 
Vincent Malott EPA Region 6 RPM and Region 6 Optimization Liaison  
Marilyn Czimer Long TCEQ  Project Technical Support 
Buddy Henderson TCEQ Project Manager  
Jay Snyder EA RAC Consultant 
Luis Vega EA RAC Consultant 
EA = EA Engineering, Science and Technology, Inc. 
ERT = Environmental Response Team 
HQ = Headquarters 
RAC = Remedial Action Contract 
TCEQ = Texas Commission on Environmental Quality 

A meeting to discuss the site was held at Region 6 Headquarters in Dallas, Texas on April 25, 2013. 
Documents reviewed for the optimization review effort are listed in Appendix A. 

This optimization review used existing environmental data to interpret the CSM, evaluate potential future 
remedy performance and make recommendations to improve the remedy. The quality of the existing data 
was evaluated by the optimization review team prior to using the data for these purposes. The evaluation 
for data quality included a brief review of how the data were collected and managed (where practical, the 
site quality assurance project plan is considered), the consistency of the data with other site data and the 
use of the data in the optimization review. Data that were of suspect quality were either not used as part of 
the optimization review or were used with the quality concerns noted. Where appropriate, this report 
provides recommendations made to improve data quality.

mailto:doug.sutton@tetratech.com
mailto:mvanderford@gsi-net.com
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3.0 REMEDIAL ACTION OBJECTIVES  
AND PROPOSED REMEDIES 

The site includes a contaminated groundwater plume originating from a 1985 release of alcohols, 
naphtha-based solvents and tetrachloroethene (PCE) from above ground tanks. The plume encompasses 
an area of at least 60 acres in the Trinity Aquifer, which is the only source for drinking water in the area 
outside of the Odessa city limits. The primary contaminants of concern (COCs) are PCE, 
trichloroethene (TCE) and cis-1,2-dichloroethene (cis-1,2 DCE). The current CSM is detailed in 
documents including the ROD, RI reports and data evaluation summaries. A summary of the CSM 
components relevant to RD is provided below.  

3.1 REMEDIAL ACTION OBJECTIVES AND AFFECTED MEDIA 

Remedial Action Objectives (RAOs) for the site have been developed to address COCs associated with 
the release of 15,000 gallons of chemicals, including 635 gallons of PCE released by an act of 
vandalism at the former Delta Solvents Company facility in March of 1985 (Figure 2). The former 
Delta Solvents Company facility is currently occupied by Brenntag Facilities. The site was identified by 
the TCEQ during routine monitoring of public water supplies in 2004. The plume is located in a rural 
residential area with some light industry (Figure 3).  

     

 

FIGURE 2. Location of source area as 
indicated by passive soil gas sampling. 

(Figure is an excerpt of Figure 8 from the 
September 2011 ROD. A full size version of the 

figure is provided in Appendix B.) 

FIGURE 3. 2013 Distribution of  
PCE contamination in the LS1. 

(Figure is an excerpt of a figure prepared by EA Engineering,  
Science and Technology. A full size version of the  

figure is provided in Appendix B.) 
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Site stratigraphy (Figure 4) consists of unconsolidated overburden deposits overlying the shale bedrock 
of the Dockum Group. The Docum Group begins at a depth of approximately 145 feet (ft) below 
ground surface (bgs). Overburden deposits consist of: 

• Quaternary Alluvium, eolian sand, unsaturated 
• Ogallala Formation, differentiated as follows: 

o Caprock consisting of fractured caliche, unsaturated 
o Upper sand number 1 (US1), unsaturated 
o Upper clay number 1 (UC1), unsaturated 
o Upper sand number 2 (US2), saturated or unsaturated depending on rainfall 
o Upper clay number 2 (UC2), saturated or unsaturated depending on rainfall 

• Trinity Sands, differentiated as follows: 
o Lower sand number 1 (LS1), saturated 
o Lower clay number 1 (LC1), saturated 
o Lower sand number 2 (LS2), saturated 

 

The dissolved-phase plume is present in US2 (saturated at the time of the optimization review) and 
LS1. Contaminants are transported in the subsurface in both the dissolved phase and vapor phase. 
Existing private water supply wells are not typically grouted above the screened interval, or have long 

FIGURE 4. Geologic cross-section illustrating the various  
sand and clay layers at the East 67th Street Site. 

US2 and LS1 are contaminated. US2 is sometimes saturated. LS1 is always saturated and is the interval screened by most 
existing water supply wells in the area. Most existing water supply wells in the LS1 are not grouted above the screen interval 
and serve as preferential vertical pathways for contamination to migrate from US2 to LS1. New water supply wells can be 
installed in LS2. (Figure is an excerpt of a Figure 3 from the September 2011 ROD. A full size version of the figure is provided 
in Appendix B.) 
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screen intervals, that allow contamination from US2 to migrate vertically past the UC2 and into the 
LS1. The TCEQ has installed granular activated charcoal (GAC) water filtration systems on 14 private 
wells located within the plume in LS1 and is presently providing operation and maintenance on the 
systems.  

Site COCs and cleanup levels based on federal Maximum Contaminant Levels (MCLs) are shown in 
Table 3. Affected and potentially affected media along with potential exposure/migration pathways are 
summarized in Table 4. Table 5 lists RAOs for the source area and downgradient groundwater. 

TABLE 3:  COCs and Cleanup goals 

CONSTITUENT NAME AFFECTED MEDIA CLEANUP GOAL 
PCE Trinity Aquifer 5 µg/L 

TCE 5 µg/L 

cis-1,2 DCE 70 µg/L 

Benzene 5 µg/L 

Vinyl chloride 2 µg/L 

µg/L = micrograms per liter  
 

TABLE 4:  Affected or Potentially Affected Media on Site 

MEDIUM LOCATION COMPOSITION 

POTENTIAL 
EXPOSURE/MIGRATION 
PATHWAYS 

Vadose Zone 
Soils 

Quaternary eolian sands 
and Ogallala Formation 
(US1 and US2) in 
source area around 
Brenntag Facilities 
building  

Sands, silts, fine sands 
and gravels separated 
by layers of clay (UC1 
and UC2) 

Infiltration to groundwater/direct 
exposure by excavation 

Occasionally 
saturated lower 
Ogallala 
Formation (US2) 

Approximately 50 to 70 
feet (ft) below ground 
surface (bgs)  

Highly transmissive, 
unconsolidated fine- to 
medium- grained sands 

Migration to LS1 through 
unsealed wells or UC2 clay 

Trinity Sands 
aquifer (LS1 and 
LS2) 

65 ft or less of saturated 
thickness between 80 
and 145 ft bgs 

Highly transmissive, 
unconsolidated fine- to 
medium- grained sands  

Primary local water supply 

Indoor air Commercial businesses 
and residences  

Vapor intrusion study not completed 
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TABLE 5:  Remedial Action Objectives 

REMEDIAL ACTION  REMEDIAL ACTION OBJECTIVE 
Prevent Exposure Prevent human exposure to COCs from water supply wells at concentrations above 

MCLs or concentration standards identified in Applicable or Relevant and 
Appropriate Requirements (ARARs)  

Plume Containment Prevent or minimize further migration of COCs in groundwater at concentrations 
exceeding the MCLs or identified by ARARs 

Aquifer Restoration Restore the groundwater to its expected beneficial uses, wherever practicable, so that 
concentrations of COCs are less than the applicable MCLs or concentrations 
identified in ARARs 

Source Control Prevent or minimize further migration of COCs in the vadose zone soils that would 
cause concentrations of COCs in groundwater to exceed MCLs or identified in 
ARARs and mitigate potential vapor intrusion 

3.2 PROPOSED REMEDIES 

Table 6 lists the remedies proposed in the ROD. 

TABLE 6:  Remedies Proposed in the ROD 

REMEDY 
TARGET 
MEDIUM DESCRIPTION 

Install Water 
Supply Line  

Drinking water Install water supply line from City of Odessa to homes and 
businesses with private water supply wells impacted by the site 
contamination or that may be impacted in the near future. 
Connection to the water supply line is voluntary. 
This alternative does not include continued maintenance of the 
filtration systems. Continued maintenance and or plugging and 
abandonment of existing supply wells will be responsibility of the 
property owner. 

Ground Water 
Extraction and 
Treatment  

Ground Water 
(Trinity Aquifer) 

Install extraction wells to pump groundwater from the 
contaminated interval of the Ogallala and Trinity aquifers to 
provide hydraulic containment of the plume. Transfer the 
extracted water to central treatment plant remove volatile organic 
compounds (VOCs) via an air stripper with off-gas treatment.  
Install additional monitoring wells and conduct additional 
groundwater sampling to update and monitor the extent of the 
VOC plume. 

In Situ 
Biodegradation 
Treatment Zones 

Ground Water 
(Trinity Aquifer) 

Utilize in situ biostimulation and/or bioaugmentation to treat the 
plume interior through reductive dechlorination.  

Soil Vapor 
Extraction and 
Well Abandonment 

Source Area Extract contaminated soil vapors from the target zone over 3 
years. 
Abandon an estimated ten private water supply wells suspected of 
serving as vertical conduits between US2 and LS1. Replace 
abandoned wells with new supply wells in LS2 with cement 
casing constructed to prevent vertical migration of contaminants. 

Institutional 
Controls  

Residential 
properties and 
area groundwater 

Implement restrictive covenants, deed notices, and/or other area-
wide restrictions of groundwater use. 

Five-Year Reviews All site media Prepare reports to document remedy performance and 
protectiveness. 
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Subsequent to the ROD, the site team identified the following potential deviations from the remedies 
described in the ROD: 

• Plug, abandon and replace existing impacted supply wells and postpone construction of a water 
line pending the results of the other remedy components in reducing the dissolved plume 
concentrations. 

• Focus on the in situ bioremediation (ISB) component of the remedy and avoid use of the pump 
and treat system due to the more expensive treatment requirements for removal of nitrate (from 
suspected septic tank or agricultural releases) that is present in the groundwater. 

• Pilot test soil vapor extraction (SVE) to determine if it is needed or will be effective in meeting 
RAOs. 

3.3 CURRENT EXIT STRATEGY 

The ROD identifies short-term expectations that the exposure to contaminated groundwater will be 
prevented, that plume migration will be controlled and that source area soil will be remediated. 
Subsequent to the ROD, the focus of the site team has been on addressing the higher concentration 
portions of the plume in an attempt to close the site without the need for a water line or long-term 
groundwater extraction and treatment.
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4.0 FINDINGS 

Discussions during the optimization meeting and the optimization review team’s document review 
resulted in the key findings identified in this section. 

4.1 DATA GAPS AND CHARACTERIZATION 

Table 7 presents identified data gaps identified by the optimization review team that may influence RD. 

TABLE 7. Identified data gaps 

MEDIUM DATA GAP POTENTIAL RECOMMENDATION 
Vadose zone  Remaining mass in 

vadose zone that is 
capable of causing 
human exposure or 
groundwater 
contamination above 
cleanup goals and can be 
removed by SVE 

Concur with Site team to pilot test a small-scale SVE 
system to evaluate potential mass removal and if a full-
scale Soil vapor extraction (SVE) system is merited. See 
Recommendation 5.3. 

US2 groundwater Extent of dissolved 
contamination in US2 

Install additional monitoring wells to delineate 
contamination and serve as potential injection wells for 
an in situ bioremediation (ISB) remedy. See 
Recommendation 5.2. 

US2 and LS1 
groundwater 

Effect of ISB on 
secondary water quality 
issues such as 
mobilization of arsenic, 
manganese and iron 

Pilot test ISB to determine extent of secondary water 
quality issues resulting from ISB. See Recommendation 
5.2. 

US2, UC2 and 
LS1 groundwater 

Mechanism for vertical 
migration of 
contamination 

With GW-205 and GW-210 already plugged, evaluate 
concentrations at MW-9 to determine if plugging GW-
205 and GW-210 prevents further impacts to the LS1 in 
the vicinity of MW-9. See Recommendation 5.1. 

LS1 groundwater Extent of contaminant 
migration and time 
frame for aquifer 
restoration once relevant 
supply wells are plugged 
and abandoned. 

Develop targets for limiting contaminant migration and 
for aquifer restoration timeframe. Develop a 
contingency remedy to implement if targets are not 
achieved. See Recommendation 5.4. 

 

4.2 REMEDIAL STRATEGY 

The optimization review team identified the following priorities for RD and implementation. 

1. Plug and abandon unsealed wells that are allowing contamination to migrate vertically from the 
US2 to the LS1.  

2. Provide permanent alternative water supply to those properties where water supply wells 
currently have filtration systems. 
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3. Provide permanent alternative water supply to those properties where water supply wells are 
likely to be impacted by site-related contamination within the next 5 years or that are likely to be 
significantly affected by secondary water quality effects caused by remediation 

4. Remediate contamination in US2. 
5. Determine if SVE will provide a meaningful benefit. 
6. Evaluate LS1 concentrations to determine if active remediation is merited in the LS1.  
7. Implement active remediation in LS1, if needed.
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5.0 RECOMMENDATIONS 

The optimization review team recognizes there are logistical constraints that may prevent timely 
implementation of all remedy components. Consequently, the optimization recommendations reflect a 
suggested prioritization of activities consistent with the remedial strategy presented in Section 4.2.  

5.1  ELIMINATE EXPOSURE PATHWAY AND VERTICAL MIGRATION BY 
REPLACING SPECIFIC PRIVATE WATER SUPPLY WELLS AND INSTALLING 
NEW MONITORING POINTS 

5.1.1 Recommendation 5.1.1:  Plug, Abandon and 
Replace Key Water Supply Wells 

With respect to limiting vertical migration from the US2 to 
the LS1, the site team and optimization review team 
identified water supply wells (GW-19, GW-21, GW-22, 
GW-24, GW-67 and Well-A) as private wells that should be 
plugged, abandoned and replaced with wells screened in 
LS2. In addition, the site team and optimization review team 
agreed that private water supply well GW-23 should be 
plugged and abandoned; this well does not need to be 
replaced because water would be available to the GW-23 
property owner from the replacement well for GW-24A. 
Instead of installing a water line, well replacement would 
also be conducted for the water supply wells that are 
currently on filtration systems maintained by TCEQ.  

5.1.2 Recommendation 5.1.2:  Install Additional 
Monitoring Wells in US2 and LS1 

Water supply wells recommended for plugging and replacement represent areas of the plume with some 
of the highest contaminant concentrations. The area between GW-24 and MW-27 represents up to 60 
percent of the calculated dissolved contaminant mass in the LS1 plume (see Appendix C – Monitoring 
and Remediation Optimization Systems (MAROS) reports). The optimization review team cautions that 
plugging and abandoning these wells could alter the groundwater flow direction in the US2 because 
plugging and abandoning these wells will remove US2 groundwater “sinks” that are currently controlling 
US2 groundwater flow. The optimization review team, therefore, recommends that the site team install 
new US2 and LS1 monitoring wells adjacent to water supply wells GW-21, GW-23, GW-24A and 
additional LS1 wells at GW-19 and GW-27 when those wells are plugged, abandoned and replaced. (The 
optimization review team recommends installation of 4-inch wells.) The new US2 wells can be monitored 
to determine the extent of US2 contaminant migration after the water supply wells are plugged and can 
help determine the extent of contamination to be addressed by ISB. Monitoring wells MW-4, MW-9, 
MW-10, and the three new LS1 monitoring wells can be monitored to determine if plugging and 
abandoning water supply wells GW-205 and GW-210 prevents further contaminant migration from the 
US2 to the LS1. The new LS1 monitoring wells should be 4-inch diameter wells so that they can be 
converted to groundwater extraction wells for the US2 ISB remedy, if necessary. If concentrations in 
three noted existing LS1 wells persist and are identified in the three new LS1 wells, it may suggest 
continued vertical migration from the US2 through the UC2 to the LS1. If this is the case, greater urgency 

Benefits of Implementing Section 5.1 
Recommendations 

• Eliminate exposure pathway over 
the long term for three residences 
not connected to public water 
supply. 

• Significantly reduce or prevent 
vertical migration of 
contamination to the LS1. 

• Provide key monitoring locations 
to characterize the plume and 
monitor and implement the ISB 
remedy. 
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should be placed on remediating the US2 in a timely manner. Monitoring of other LS1 water supply wells 
should also continue to determine if additional wells should be plugged, abandoned and replaced.  

The optimization review team agrees with the site team’s estimated cost of approximately $40,000 to 
plug, abandon and replace each water supply well and $10,000 to plug and abandon each monitoring well. 
Based on the plugging, abandonment and replacement of up to 16 wells, installation of five additional 
US2 wells and installation of three new LS1 wells, the optimization review team estimates a cost of 
approximately $750,000. The costs for monitoring of the wells discussed in this section are presented in 
Section 5.5. 

5.2  INCREASE PRIORITY OF IMPLEMENTING US2 ISB 

5.2.1 Recommendation 5.2.1:  Increase Priority of US2 
ISB Remedy 

The optimization review team places a high priority on 
remediating the contaminant plume in US2 and agrees with 
the site team that ISB is an appropriate remedial approach. 
Prior to conducting the ISB remedy, the target area for 
treatment needs to be identified. This might be achieved by 
monitoring results from existing and proposed US2 wells 
recommended in Section 5.1. An analysis of existing data 
from 2013 indicates that the majority of dissolved mass is 
found in the vicinity of water supply wells GW-21A, GW-
22A, GW-23, GW-24A and MW-27 (see Appendix C; 
Percent of Mass by Well Report). Historically, water supply 
well GW-205 and monitoring wells MW-09 and MW-27 
have exhibited the highest concentrations of PCE. 
Monitoring well MW-09 and water supply well GW-205 
show decreasing trends, while monitoring well MW-27 has a 
fairly stable concentration trend.  

5.2.2 Recommendation 5.2.2:  Use Extracted 
Groundwater for ISB Substrate Blending and Delivery 

The optimization review team suggests using permanent injection wells and extracted groundwater for 
ISB reagent blending and injection. Impacted water from the three new LS1, 4-inch wells noted in Section 
5.1 should be used if possible. Extracting the impacted water from the LS1 aquifer for remediation 
purposes should provide sufficient water for remediation and would provide some degree of LS1 mass 
removal, which should help mitigate contaminant migration and speed remedial progress. LS1 wells that 
are installed for this purpose also can be used to monitor the LS1 after the water supply wells identified in 
Section 5.1 are plugged and abandoned.  

The optimization review team suggests that areas with contaminant concentrations more than four times 
the cleanup goals be targeted for remediation. Assuming this area is less than 10,000 ft2, the remedy 
would likely involve five injection wells, under 40,000 pounds of ISB substrate (based on use of 
emulsified vegetable oil) and approximately 225,000 gallons of water. The injections could likely be 
conducted within a 2-week period. Based on the installation of five US2 injection wells, 40,000 pounds of 
ISB substrate, 2 weeks for injections and additional resources for planning and reporting, the optimization 
review team estimates that ISB remedy implementation should cost under $300,000. A larger target 
treatment zone would require additional cost or a different configuration of injections. Continued 
monitoring on a quarterly basis for 2 years for VOCs, oxidation reduction potential (ORP), total organic 

Benefits of Implementing Section 5.2 
Recommendations 

• Prioritizing source remediation 
over plume containment expedites 
the aquifer restoration process and 
provides the potential opportunity 
to avoid a long-term costly 
containment remedy. 

• The approach significantly 
reduces or prevents vertical 
migration of contamination to the 
LS1. 

• Key monitoring locations are 
provided to characterize the plume 
and to implement and monitor the 
ISB remedy. 
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carbon (TOC), arsenic, manganese and iron in the five injection wells and US2 monitoring wells would 
be appropriate. A second round of ISB injections may be appropriate based on the results from the 
analysis of 2 years of quarterly performance monitoring. The costs of performance monitoring are 
discussed in Section 5.5. 

5.3  SVE PILOT TEST 

5.3.1 Recommendation 5.3.1:  Conduct Small-Scale SVE 
Pilot Test in Source Area Vadose Zone 

The amount of mass in the source area, the potential for that 
mass to be removed via SVE and the potential for that mass 
to cause ongoing groundwater contamination is uncertain. 
The optimization review team supports conducting a small-
scale SVE pilot test in the shallow unsaturated zone of the 
source area to evaluate the mass removal and to determine if 
broader-scale SVE is merited. If the pilot test suggests that 
significant mass removal is possible, then it should be assumed that the mass can cause continued 
groundwater contamination and broader-scale SVE should be applied. The pilot can involve vacuum 
testing several existing vapor monitoring wells to determine the flow rate that can be obtained from each 
well and the PCE and cis-1,2 DCE concentrations in the extracted vapors. Assuming three wells are tested 
over the course of 2 to 3 days, the cost for the pilot test might be on the order of $15,000, excluding 
planning and reporting.  

5.4  DETERMINE NEED FOR ACTIVE REMEDIATION OF LS1 

5.4.1 Recommendation 5.4.1:  Evaluate LS1 after Well 
Plugging and US2 Remediation to Determine 
Need for Active Remediation of LS1 

Plugging and abandonment of the wells, as described in 
Section 5.1, and remediation of US2 may be successful at 
preventing further contaminant migration into the LS1, and 
the absence of a continuing source to LS1 may allow LS1 to 
reach cleanup goals without active remediation. Continued 
monitoring of existing LS1 wells, the new LS1 wells noted 
in Section 5.1 and some of the remaining LS1 water supply 
wells will help the site team monitor the progress toward 
aquifer restoration. Based on this information, the site team can determine if active remediation is needed 
in the LS1 to help control contaminant migration, shorten the time frame for aquifer restoration or both. 
The determination can be made based on the number of LS1 wells that would require replacement if 
remediation was not conducted compared to the number of LS1 wells that would require replacement if 
remediation was conducted.  

The optimization review team and the site team discussed ISB and in situ chemical oxidation with ozone 
as potential practical, remedial options. Both technologies cause temporary water quality issues. ISB 
could result in increased dissolved arsenic, iron and manganese in groundwater. Odor may also be an 
issue in some locations. Ozone could form hexavalent chromium or bromate. The optimization review 
team favors ISB because of the larger radius of influence of each well and because less infrastructure is 
needed than for ozone injections associated with chemical oxidation. In addition, degradation will occur 
for several months after a single ISB injection. Depending on the extent of the secondary water quality 

Benefits of Implementing Section 5.3 
Recommendations 

• Determine the need for SVE and 
obtain data to support a decision to 
retain or eliminate SVE from the 
final remedy.  

Benefits of Implementing Section 5.4 
Recommendations 

• Evaluation of the LS1 water 
quality over time following source 
remediation and before an LS1 
remedy provides the potential 
opportunity to avoid 
complications and cost associated 
with a LS1 remedy. 
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issues, the site team may need to replace additional LS1 water supply wells that might be impacted by the 
ISB treatment. 

5.4.2 Recommendation 5.4.2:  Actively Remediate LS1 Using ISB 

If active remediation in LS1 is deemed necessary, the optimization review team would favor a target 
treatment zone focusing on areas with PCE concentrations that are more than four times higher than the 
cleanup goal. Assuming this volume of water could be treated with three ISB biobarriers installed at 
various distances along the plume axis, this remedy might involve the installation of 15 dual-purpose 
injection/extraction wells in the LS1, 200,000 pounds of emulsified vegetable oil (or equivalent amounts 
of another substrate) and 1.5 million gallons of extracted water to blend and inject the substrate. Based on 
these parameters and over a month in the field to conduct the injections, the optimization review team 
estimates a cost of approximately $1 million for one round of ISB injection. Replacement of up to 10 
additional LS1 wells could cost another $400,000. An additional injection event would not likely be 
needed. The costs for potential performance monitoring activities are discussed in Section 5.5.  

Given the cost of this effort and the potential adverse effects on water quality, the optimization review 
team encourages the site team to carefully determine if remediation is necessary for LS1 before pursuing 
remediation (that is, implement Recommendations 5.1, 5.2 and 5.3 first).  

5.5  REMEDY PERFORMANCE MONITORING 

5.5.1 Recommendation 5.5.1:  Implement Remedy 
Performance Monitoring 

The performance monitoring recommendations for the site, 
including the monitoring described above, are provided in 
Appendix D. The specified performance monitoring is 
expected to cost approximately $250,000 over a two year 
period.  

Recommended remedy performance metrics include: 

Well plugging, abandonment and replacement – These activities should significantly decrease the mass 
discharge from the US2 to the LS1. Potential performance metrics should include the following: 

Groundwater contaminant concentrations in wells (or replacement wells near) MW-04, MW-09, GW-24, 
GW-22, GW-19, GW-67, MW-27 and the new LS1 wells over time relative to baseline groundwater 
contaminant concentrations at the same wells. 

Groundwater contaminant concentrations and statistical trends in wells listed above over time relative to 
cleanup goals. 

US2 ISB – The US2 ISB remedy should significantly reduce the PCE and other VOC concentrations in 
the US2 and reduce mass discharge to the LS1. A potential performance metric in addition to those noted 
for well plugging (above) includes the following: 

Reduction of PCE and VOC plume mass based on total dissolved mass calculations using VP-01 through 
VP-05 and the new US2 wells.  

LS1 Aquifer Restoration – Signs of LS1 restoration should become apparent after well plugging and US2 
ISB. A potential performance metric in addition to those noted above includes the following:   

Benefits of Implementing Section 5.5 
Recommendations 

• Cost-effective monitoring program 
and performance metrics will 
optimize remedy operation and 
allow shutdown of remedy 
components in a timely manner.  
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Changes in groundwater contaminant concentrations in other LS1 wells relative to baseline (current) 
groundwater contaminant concentrations in LS1 wells and relative to cleanup goals. Significant 
contaminant concentration increases in some wells could indicate the potential for plume expansion and 
the need for the LS1 ISB remedy to achieve aquifer restoration without affecting additional water supply 
wells. 

Additional performance monitoring evaluations can include calculations of dissolved plume mass and 
mass flux through monitoring transects. 

5.6 DATA MANAGEMENT 

Data management activities for the site appear to have captured the majority of the data necessary to 
support site decision making. Site data can be transferred between groups analyzing data fairly easily and 
historic data are easy to interpret and visualize. No changes in site data management are recommended. 

5.7  CONSIDERATIONS FOR ESTABLISHING 
EXIT CRITERIA 

5.7.1 Recommendation 5.7.1:  Establish Exit Criteria 
for Each Remedy Component 

The optimization review team has the following suggestions 
for consideration by the site team in developing exit criteria.  

One potential exit criterion for the SVE system is attainment of a PCE mass removal rate that is some 
given fraction of the initial PCE mass removal rate. The fraction should be calculated at the point where 
further operation of the SVE system would result in negligible mass removal relative to mass removal at 
startup. At this point, further SVE implementation would no longer be technically effective or cost 
effective. 

Another potential exit criterion for the SVE system can be based on a mass removal rate relative to the 
current mass flux from the source area to the dissolved plume. For example, there is a given flux of PCE 
mass from the source area to the dissolved plume that could be represented by the estimated groundwater 
volume flow rate through an assumed cross-sectional area around VP-01 and multiplied by the PCE 
concentration at VP-01. The exit criterion could be to shut down the SVE system when the rate of mass 
removal from the SVE system is some multiple lower than the current mass flux rate through this cross-
sectional area.  

The exit criterion for ISB of US2 should be to discontinue injections after the first round. One injection 
should be enough to sufficiently reduce the plume mass to facilitate aquifer restoration; therefore, 
additional injections should not be needed. If one injection is not effective in reducing average PCE (or 
total VOC) concentration (or plume mass) in the target treatment area below the criteria used to select the 
target treatment area, then it is unlikely that subsequent injections will be effective (unless the site team 
gains information during the first injection that suggests another injection would be successful). 

Additional study by the site team would be needed to help refine the above exit criteria for the various 
remedy components to help avoid unnecessary operation of these remedies. 

Benefits of Implementing Section 5.7 
Recommendations 

• Criteria established to help avoid 
operating long-term remedies 
longer than necessary. 
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5.8 RECOMMENDATIONS RELATED TO ENVIRONMENTAL FOOTPRINT 
REDUCTION 

No specific recommendations have been provided for environmental footprint reduction. However, 
several of the above recommendations have the potential to reduce the remedy footprint by (1) carefully 
evaluating the need for remediation before implementation and (2) developing an exit strategy for 
remediation before implementing a remedy. 

TABLE 8:  Recommendation Summary 
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CAPITAL 
COST 

CHANGE 
IN 
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COST 

5.1.1 Plug, abandon and replace 
(16) key water supply wells 

X   X  $670K  

5.1.2 Install additional 
monitoring wells in US2 and 
LS1 

X   X  $80K  

5.2.1 Increase priority of US2 
ISB remedy  

X   X X $300K  

5.2.2 Use extracted groundwater 
for ISB substrate blending and 
delivery 

X X   X N/A  

5.3.1 Conduct small-scale SVE 
pilot test in source area 

X X  X X $15 – 20K  

5.4.1. Evaluate LS1 after well 
plugging and US2 remediation 
to determine need for active 
remediation of LS1 

X   X X N/A  

5.4.2 Install LS1 ISB remedy, if 
5.4.1 evaluation indicates 
remedy is required  

  X   $1.4M  

5.5.1 Implement remedy 
performance monitoring 

X X X X  $250K  

5.7.1 Establish exit criteria for 
each remedy component 

 X   X N/A  

N/A = Not applicable; cost for recommendation is not significantly greater than existing reporting and management activities. 

 



 

January 2014 A-1 

APPENDIX A 
REFERENCES 

EA (2010a). Remedial Investigation, East 67th Street Ground Water Plume Superfund Site. Lewisville, 
Texas, EA Engineering, Science and Technology, Inc for US Environmental Protection Agency 
Region 6. 

EA (2010b). Feasibility Study Report, East 67th Street Ground Water Plume Superfund Site. Lewisville, 
Texas, EA Engineering, Science and Technology, Inc for US Environmental Protection Agency 
Region 6. 

EA (2011). Technical Memorandum, qPCR and CSIA Data Evaluation. Lewisville, Texas, EA 
Engineering, Science and Technology, Inc for US Environmental Protection Agency Region 6. 

EA (2013). Data and Maps for January 2013 Groundwater Data. Dallas, Lewisville, Texas, EA 
Engineering, Science and Technology, Inc. for US Environmental Protection Agency Region 6. 

EPA (2011). Record of Decision East 67th Street Ground Water Plume Superfund Site. Dallas, TX, U.S. 
Environmental Protection Agency Region 6. 

EPA (2012). Transmittal of the National Strategy to Expand Superfund Optimization Practices from Site 
Assessment to Site Completion. Washington, D.C., U.S. Environmental Protection Agency, Office 
of Solid Waste and Emergency Response. 



 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX B 
SUPPORTING FIGURES FROM EXISTING DOCUMENTS 



East 67th Street

East 67th Street

EPA6.0000.06

EAST 67TH STREET
GROUND WATER PLUME

SUPERFUND SITE Site Location

M
:/P

R
O

JE
C

TS
/E

P
A

_R
A

C
/E

P
A

6.
06

_E
A

S
T_

67
TH

_S
TR

E
E

T/
G

IS
/M

X
D

S
/F

IG
U

R
E

S
 F

O
R

 R
I R

E
P

O
R

T/
S

IT
E

_L
O

C
A

TI
O

N
.M

X
D

 0
10

21
0

CRF DWR 1:12,000 111/28/06

EA ENGINEERING,
SCIENCE, AND
TECHNOLOGY

CRF

0 500 1000 Feet
N

Site Center

DESIGNED BY DRAWN BY CHECKED BY SCALE DATE PROJECT NO FIGURE

January 2014 B-1



East 67th Street

MW-9

MW-8

MW-7

MW-6

MW-5

MW-4

MW-3

MW-1

MW-23

MW-22

MW-21

MW-20

MW-19

MW-18

MW-17

MW-16MW-15

MW-10

GW-210

GW-205

GW-101

GW-201

L-9
L-8

L-7
L-6

L-5

K-9

K-8
K-7

K-6

J-9
J-8

J-7
J-6

J-5

I-9
I-8

I-7
I-6

I-5

H-9
H-8

H-7
H-6

H-5

G-9

G-8
G-7

G-6
G-5

F-9

F-8F-7
F-6

F-5

E-9E-8

E-7E-6
E-5

D-9

D-8

D-7D-6

D-5

C-9
C-8

C-7

E-4
E-3

E-2
E-1

D-4D-3

D-2D-1

C-00

B-00

A-00

K-5

F-X F-0
F-1

F-2 F-3
F-4

E-F

E-D
D-E

E-0

E-X

D-X

D-0

C-D

A-7

C-6

C-3

C-0

C-X

B-6
B-5B-4

B-3
B-2

B-1

B-X

A-X A-0
A-2

A-4
A-5

A-6

Z-7

Z-6
Z-5Z-4Z-3

Z-2
Z-1

Z-0

Z-X

C-5
C-4B-0

A-3
B-7

East 67th Street

MW-9

MW-8

MW-7

MW-6

MW-5

MW-4

MW-3

MW-1

MW-23

MW-22

MW-21

MW-20

MW-19

MW-18

MW-17

MW-16MW-15

MW-10

GW-210

GW-205

GW-101

GW-201

L-9
L-8

L-7
L-6

L-5

K-9

K-8
K-7

K-6

J-9
J-8

J-7
J-6

J-5

I-9
I-8

I-7
I-6

I-5

H-9
H-8

H-7
H-6

H-5

G-9

G-8
G-7

G-6
G-5

F-9

F-8F-7
F-6

F-5

E-9E-8

E-7E-6
E-5

D-9

D-8

D-7D-6

D-5

C-9
C-8

C-7

E-4
E-3

E-2
E-1

D-4D-3

D-2D-1

C-00

B-00

A-00

K-5

F-X F-0
F-1

F-2 F-3
F-4

E-F

E-D
D-E

E-0

E-X

D-X

D-0

C-D

A-7

C-6

C-3

C-0

C-X

B-6
B-5B-4

B-3
B-2

B-1

B-X

A-X A-0
A-2

A-4
A-5

A-6

Z-7

Z-6
Z-5Z-4Z-3

Z-2
Z-1

Z-0

Z-X

C-5
C-4B-0

A-3
B-7

N
0 50 100 Feet

M
:/P

R
O

JE
C

TS
/E

P
A_

R
A

C
/E

P
A

6.
06

_E
A

ST
_6

7T
H

_S
TR

E
E

T/
G

IS
/M

XD
S

/A
PR

IL
 2

00
8/

P
C

E
_G

R
ID

.M
X

D
 8

05
06

0

EA
S

T 
67

TH
 S

TR
E

E
T 

G
R

O
U

N
D

 W
A

TE
R

 P
LU

M
E

EC
TO

R
 C

O
U

N
TY

, T
E

XA
S

EP
A6

.0
6R

I.0
4

C
R

F
D

W
R

1:
1,

20
0

5
01

/2
0/

20
10

C
R

F
SC

A
LE

C
H

EC
K

E
D

 B
Y

D
R

AW
N

 B
Y

D
ES

IG
N

E
D

 B
Y

D
AT

E
PR

O
JE

C
T 

N
O

FI
G

U
R

E

Explanation

Supply well
Monitor well location

Passive soil gas sample location

D
is

tr
ib

ut
io

n 
of

 
PC

E
in

 S
oi

l G
as

Tetrachloroethene mass (nanograms)

Above 3,000 ng

1,000 - 3,000 ng

500 - 1,000 ng

10 - 500 ng

EA
 E

N
G

IN
E

E
R

IN
G

,
SC

IE
N

C
E,

 A
N

D
TE

C
H

N
O

LO
G

Y

Source:
2007 Aerial photograph provided by Google Earth

January 2014 B-2



385

MW-16
1 

MW-12
7 GW-19

13 

MW-23
4.1 

MW-22
2.5 

MW-21
2.8 

MW-11
3.6 

MW-10
4.5 

MW-08
0.8 

MW-04
3.5 

GW-95
4.8 

GW-66
3.1 

GW-64
2.6 

GW-27
6.5 

GW-205
24 

GW-02
1.4 

GW-01
2.4 

Well-A
6.3 

MW-27
27.2 

MW-09
41.7 

GW-301
1.2 

GW-30
0.57 

GW-24
34.6 

GW-23
25.2 

GW-21
20.9 

GW-207
2.4 

GW-101
2.2 

GW-07
0.64 

GW-03
0.64 

GW-98
0.14LJ

GW-227
0.2LJ

GW-222
0.64 

GW-05
0.35LJ

GW-307
0.46LJ

GW-302
0.39LJ

GW-300
0.19LJ

GW-22
25.3 

GW-206
0.23LJ

MW-13
<0.5U

MW-06
<0.5U

GW-09
<0.5U

GW-08
<0.5U

GW-04
<0.5U

GW-311
<0.5U

GW-305
<0.5U

GW-304
<0.5U

GW-250
<0.5U

GW-213
<0.5U

385

MW-16
1 

MW-12
7 GW-19

13 

MW-23
4.1 

MW-22
2.5 

MW-21
2.8 

MW-11
3.6 

MW-10
4.5 

MW-08
0.8 

MW-04
3.5 

GW-95
4.8 

GW-66
3.1 

GW-64
2.6 

GW-27
6.5 

GW-205
24 

GW-02
1.4 

GW-01
2.4 

Well-A
6.3 

MW-27
27.2 

MW-09
41.7 

GW-301
1.2 

GW-30
0.57 

GW-24
34.6 

GW-23
25.2 

GW-21
20.9 

GW-207
2.4 

GW-101
2.2 

GW-07
0.64 

GW-03
0.64 

GW-98
0.14LJ

GW-227
0.2LJ

GW-222
0.64 

GW-05
0.35LJ

GW-307
0.46LJ

GW-302
0.39LJ

GW-300
0.19LJ

GW-22
25.3 

GW-206
0.23LJ

MW-13
<0.5U

MW-06
<0.5U

GW-09
<0.5U

GW-08
<0.5U

GW-04
<0.5U

GW-311
<0.5U

GW-305
<0.5U

GW-304
<0.5U

GW-250
<0.5U

GW-213
<0.5U

D
is

tr
ib

ut
io

n 
of

 P
C

E 
in

 th
e

Sh
al

lo
w

 Z
on

e
Ja

nu
ar

y 
20

13

Base Map Source:

N

Explanation

MW-23

4.1 

Notes:

<0.5

January 2014 B-3



Company EPA

Boreholes in Section MW6, MW1, MW8, MW19, MW20

County ECTOR
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Figure 3.  Geophysical Cross-Section
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 MAROS Statistical Trend Analysis Summary 
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Time Period: 1/31/2007 to 1/25/2013

Consolidation Period: No Time Consolidation

Consolidation Type: Median

Duplicate Consolidation: Average

ND Values: 1/2 Detection Limit

J Flag Values : Actual Value

Number  All  Mann‐  Linear 
Source /  Number of  of  Average  Median Conc.  Samples  Kendall  Regression 

Well Tail Samples Detects Conc. (mg/L) (mg/L) "ND" ? Trend Trend

cis‐1,2‐DICHLOROETHYLENE

GW‐01A T 17 6 .3E‐03 9.7E‐04 No NT NT

GW‐02 T 57 4 .2E‐04 5.0E‐04 No S S

GW‐03 T 27 4 .6E‐04 2.0E‐04 No NT NT

GW‐04 T 34 0 .1E‐04 2.5E‐04 Yes ND ND

GW‐05 T 22 0 .5E‐04 2.5E‐04 Yes ND ND

GW‐07A T 17 6 .7E‐03 1.2E‐03 No D D

GW‐08A T 17 2 .0E‐03 5.0E‐04 No S PD

GW‐101 T 37 0 .9E‐04 5.0E‐04 Yes ND ND

GW‐19A T 35 4 .7E‐03 4.6E‐03 No S PI

GW‐205 S 57 7 .7E‐02 3.9E‐02 No D D

GW‐206 T 35 0 .0E‐04 2.5E‐04 Yes ND ND

GW‐207 T 56 3 .1E‐04 5.0E‐04 No NT I

GW‐213 T 46 1 .6E‐04 3.8E‐04 No S S

GW‐21A S 26 5 .5E‐02 6.4E‐03 No PI I

GW‐222 T 22 0 .5E‐04 2.5E‐04 Yes ND ND

GW‐227 T 23 0 .5E‐04 2.5E‐04 Yes ND ND

GW‐22A T 65 4 .7E‐02 9.0E‐02 No NT PI

GW‐23 S 11 1 .9E‐02 1.9E‐02 No N/A N/A

GW‐24A S 65 5 .3E‐02 5.5E‐02 No S S

GW‐27 T 85 2 .1E‐04 5.0E‐04 No I PI

GW‐30 T 36 2 .6E‐04 3.4E‐04 No S S

GW‐301 T 22 1 .2E‐04 2.2E‐04 No N/A N/A

GW‐302 T 22 0 .5E‐04 2.5E‐04 Yes ND ND

GW‐304 T 22 0 .5E‐04 2.5E‐04 Yes ND ND

GW‐307 T 22 1 .1E‐04 2.1E‐04 No N/A N/A

GW‐66A T 96 6 .7E‐03 1.0E‐02 No NT I
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 MAROS Statistical Trend Analysis Summary 
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Number  All  Mann‐  Linear 
Source /  Number of  of  Average  Median Conc.  Samples  Kendall  Regression 

Well Name Tail Samples Detects Conc. (mg/L) (mg/L) "ND" ? Trend Trend

cis‐1,2‐DICHLOROETHYLENE

MW‐02 T 13 3 .1E‐02 1.1E‐02 No N/A N/A

MW‐04 S 16 3 .3E‐03 1.1E‐03 No NT NT

MW‐07 T 53 1 .5E‐04 5.0E‐04 No N/A N/A

MW‐08 T 45 0 .0E‐04 5.0E‐04 Yes ND ND

MW‐09 S 66 6 .3E‐02 6.3E‐02 No S D

MW‐10 S 76 4 .0E‐04 6.2E‐04 No NT NT

MW‐11 T 27 6 .5E‐03 2.7E‐03 No PI I

MW‐12 T 87 4 .3E‐04 6.5E‐04 No PD D

MW‐13 T 77 1 .4E‐04 5.0E‐04 No NT NT

MW‐14 T 43 0 .2E‐04 5.0E‐04 Yes ND ND

MW‐16 T 36 6 .0E‐03 2.9E‐03 No NT NT

MW‐18 T 43 1 .0E‐03 5.0E‐04 No N/A N/A

MW‐21 T 15 5 .6E‐02 1.7E‐02 No S PD

MW‐22 S 35 4 .9E‐03 2.9E‐03 No D D

MW‐23 S 15 4 .6E‐03 1.1E‐03 No D D

MW‐24 T 76 0 .5E‐04 5.0E‐04 Yes ND ND

MW‐27 T 44 4 .7E‐02 4.6E‐02 No NT PI

TETRACHLOROETHYLENE(PCE)

GW‐01A T 27 7 .9E‐03 2.5E‐03 No NT NT

GW‐02 T 17 7 .7E‐03 1.8E‐03 No S I

GW‐03 T 57 5 .4E‐04 5.3E‐04 No PI I

GW‐04 T 34 1 .0E‐04 2.5E‐04 No NT NT

GW‐05 T 22 2 .4E‐04 2.4E‐04 No N/A N/A

GW‐07A T 47 7 .8E‐03 3.0E‐03 No D D

GW‐08A T 17 4 .2E‐03 5.0E‐04 No PD D

GW‐101 T 27 7 .9E‐03 2.8E‐03 No PD D

GW‐19A T 85 4 .8E‐03 1.2E‐02 No NT PI

GW‐205 S 67 7 .5E‐02 7.0E‐02 No PD D

GW‐206 T 25 4 .8E‐04 2.3E‐04 No NT NT

GW‐207 T 26 6 .1E‐03 1.9E‐03 No I PI

GW‐213 T 96 2 .2E‐04 3.8E‐04 No NT NT

GW‐21A S 96 6 .9E‐03 7.7E‐03 No PI PI
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 MAROS Statistical Trend Analysis Summary 
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Number  All  Mann‐  Linear 
Source /  Number of  of  Average  Median Conc.  Samples  Kendall  Regression 

Well Name Tail Samples Detects Conc. (mg/L) (mg/L) "ND" ? Trend Trend

TETRACHLOROETHYLENE(PCE)

GW‐222 T 62 2 .9E‐04 6.9E‐04 No N/A N/A

GW‐227 T 23 3 .6E‐04 2.1E‐04 No N/A N/A

GW‐22A T 25 5 .0E‐02 2.5E‐02 No NT PI

GW‐23 S 21 1 .5E‐02 2.5E‐02 No N/A N/A

GW‐24A S 35 5 .4E‐02 3.5E‐02 No NT NT

GW‐27 T 55 5 .3E‐03 5.2E‐03 No NT I

GW‐30 T 16 6 .1E‐03 1.1E‐03 No S S

GW‐301 T 12 2 .0E‐03 1.0E‐03 No N/A N/A

GW‐302 T 32 2 .4E‐04 3.4E‐04 No N/A N/A

GW‐304 T 22 1 .2E‐04 2.2E‐04 No N/A N/A

GW‐307 T 62 2 .0E‐04 6.0E‐04 No N/A N/A

GW‐66A T 36 6 .7E‐03 3.4E‐03 No S I

MW‐02 T 23 3 .5E‐03 2.0E‐03 No N/A N/A

MW‐04 S 96 6 .4E‐03 6.4E‐03 No NT NT

MW‐07 T 43 0 .2E‐04 5.0E‐04 Yes ND ND

MW‐08 T 55 1 .1E‐04 5.0E‐04 No NT PI

MW‐09 S 76 6 .3E‐02 8.0E‐02 No S PD

MW‐10 S 96 6 .9E‐03 7.9E‐03 No D D

MW‐11 T 47 7 .3E‐03 4.4E‐03 No NT PI

MW‐12 T 77 7 .2E‐03 6.8E‐03 No NT NT

MW‐13 T 77 1 .3E‐04 5.0E‐04 No NT NT

MW‐14 T 43 0 .2E‐04 5.0E‐04 Yes ND ND

MW‐16 T 96 4 .0E‐04 9.6E‐04 No NT PI

MW‐18 T 43 0 .2E‐04 5.0E‐04 Yes ND ND

MW‐21 T 45 5 .9E‐03 5.3E‐03 No D PD

MW‐22 S 15 5 .4E‐02 1.9E‐02 No D D

MW‐23 S 15 5 .0E‐02 1.0E‐02 No D D

MW‐24 T 76 0 .5E‐04 5.0E‐04 Yes ND ND

MW‐27 T 44 4 .2E‐02 3.9E‐02 No S S

TRICHLOROETHYLENE (TCE)

GW‐01A T 87 4 .6E‐04 5.0E‐04 No NT NT

GW‐02 T 37 3 .6E‐04 4.1E‐04 No S S
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 MAROS Statistical Trend Analysis Summary 
Project:

Location:

East 67th 

Odessa

Street User Name:

State:

MV

Texas

Well Name

Source 
Tail

/  Number of 
Samples

Number 
of 

Detects

Average 
Conc. (mg/L)

Median Conc. 
(mg/L)

All 
Samples 
"ND" ?

Mann‐ 
Kendall 
Trend

Linear 
Regression 

Trend

TRICHLOROETHYLENE (TCE)
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T

T

T
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T

T
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S

T
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T

7

4

2

7
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7
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7

5
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6

2
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6
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7
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7
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0
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4

1

5

3

2

2

0

0

1
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1

3

0

0

6

4

5

6

0

2.7E‐04

3.1E‐04

2.5E‐04

6.9E‐04

6.7E‐04

3.9E‐04

1.0E‐03

7.5E‐03

2.6E‐04

4.6E‐04
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1.2E‐03
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2.5E‐04
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2.8E‐03
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No

No

Yes

NT

ND

ND

D

NT

ND

NT

D

NT

NT

S

NT

ND

N/A

NT
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 MAROS Statistical Trend Analysis Summary 
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Well Name

Source 
Tail

/  Number of 
Samples

Number 
of 

Detects

Average 
Conc. (mg/L)

Median Conc. 
(mg/L)

All 
Samples 
"ND" ?

Mann‐ 
Kendall 
Trend

Linear 
Regression 

Trend

TRICHLOROETHYLENE (TCE)

MW‐14

MW‐16

T

T

3

6

1

2

4.2E‐04

3.7E‐04

5.0E‐04

3.8E‐04

No

No

N/A

S

N/A

S

MW‐18 T 3 0 4.2E‐04 5.0E‐04 Yes ND ND

MW‐21 T 5 4 1.5E‐03 1.4E‐03 No S PD

MW‐22 S 5 5 1.5E‐03 1.8E‐03 No D D

MW‐23 S 5 4 1.0E‐03 8.7E‐04 No S D

MW‐24 T 6 1 7.2E‐04 5.0E‐04 No NT NT

MW‐27 T 4 4 5.3E‐03 5.0E‐03 No S S

Note: Increasing (I); Probably Increasing (PI); 
(N/A) ‐ Due to insufficient Data (< 4 sampling 

Stable (S); Probably Decreasing (PD); Decreasing 
events); No Detectable Concentration (ND)      

(D); No Trend (NT); Not Applicable 

          The Number of Samples and Number of Detects shown above are post‐consolidation values.
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 MAROS Mann‐Kendall Statistics Summary
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Well: MW‐04 Time Period: 1/31/2007 to 1/25/2013

Well Type: S Consolidation Period: No Time Consolidation

COC: TETRACHLOROETHYLENE(PCE) Duplicate Consolidation: Median

Consolidation Type: Average

ND Values: 1/2 Detection Limit

J Flag Values : Actual Value

Mann Kendall S Statistic:
Date

7 9 0 0 3 3
-0 07 1 1 1-0 -l- c-ct un-

May Ju O J De Ja
n

Confidence in Trend:2.5E-02

64.0%
2.0E-02

Coefficient of Variation:
1.5E-02

0.85

1.0E-02
Mann Kendall  
Concentration Trend: (See 

5.0E-03
Note)

0.0E+00 NT

Data Table:

Well  Effective  Number of  Number of 
Well Type Date Constituent Result (mg/L) Flag Samples Detects

MW‐04 S 5/22/2007 TETRACHLOROETHY 3.0E‐03 1 1

MW‐04 S 7/19/2007 TETRACHLOROETHY 2.5E‐03 1 1

MW‐04 S 10/28/2009 TETRACHLOROETHY 1.7E‐02 1 1

MW‐04 S 6/16/2010 TETRACHLOROETHY 2.1E‐02 1 1

MW‐04 S 12/15/2010 TETRACHLOROETHY 9.2E‐03 1 1

MW‐04 S 1/25/2013 TETRACHLOROETHY 3.5E‐03 1 1

Note: Increasing (I); Probably Increasing (PI); Stable (S); Probably Decreasing (PD); Decreasing (D); No Trend (NT); Not Applicable 
(N/A) ‐ Due to insufficient Data (< 4 sampling events); ND = Non‐detect
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 MAROS Mann‐Kendall Statistics Summary
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Well: GW‐205 Time Period: 1/31/2007 to 1/25/2013

Well Type: S Consolidation Period: No Time Consolidation

COC: TETRACHLOROETHYLENE(PCE) Duplicate Consolidation: Median

Consolidation Type: Average

ND Values: 1/2 Detection Limit

J Flag Values : Actual Value

Mann Kendall S Statistic:
Date

9 0 3 ‐1107 10-07 - 1 1-07 -0 -ay l ct un-
ec

-
Ja

n
M Ju O J D Ja

n
Confidence in Trend:1.2E-01

93.2%1.0E-01

Coefficient of Variation:8.0E-02

0.406.0E-02

4.0E-02 Mann Kendall  
Concentration Trend: (See 

2.0E-02 Note)

0.0E+00 PD

Data Table:

Well  Effective  Number of  Number of 
Well Type Date Constituent Result (mg/L) Flag Samples Detects

GW‐205 S 1/31/2007 TETRACHLOROETHY 7.0E‐02 1 1

GW‐205 S 5/22/2007 TETRACHLOROETHY 8.7E‐02 2 2

GW‐205 S 7/19/2007 TETRACHLOROETHY 1.0E‐01 1 1

GW‐205 S 10/28/2009 TETRACHLOROETHY 5.7E‐02 1 1

GW‐205 S 6/16/2010 TETRACHLOROETHY 7.6E‐02 1 1

GW‐205 S 12/15/2010 TETRACHLOROETHY 4.4E‐02 1 1

GW‐205 S 1/25/2013 TETRACHLOROETHY 2.4E‐02 1 1
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 MAROS Mann‐Kendall Statistics Summary
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Well: MW‐11 Time Period: 1/31/2007 to 1/25/2013

Well Type: T Consolidation Period: No Time Consolidation

COC: TETRACHLOROETHYLENE(PCE) Duplicate Consolidation: Median

Consolidation Type: Average

ND Values: 1/2 Detection Limit

J Flag Values : Actual Value

Mann Kendall S Statistic:
Date
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n
Confidence in Trend:9.0E-03

8.0E-03 61.4%
7.0E-03

Coefficient of Variation:6.0E-03

5.0E-03 0.56
4.0E-03

3.0E-03 Mann Kendall  
Concentration Trend: (See 2.0E-03
Note)1.0E-03

0.0E+00 NT

Data Table:

Well  Effective  Number of  Number of 
Well Type Date Constituent Result (mg/L) Flag Samples Detects

MW‐11 T 5/22/2007 TETRACHLOROETHY 1.8E‐03 1 1

MW‐11 T 7/19/2007 TETRACHLOROETHY 1.3E‐03 2 2

MW‐11 T 10/28/2009 TETRACHLOROETHY 4.8E‐03 1 1

MW‐11 T 6/16/2010 TETRACHLOROETHY 8.4E‐03 1 1

MW‐11 T 12/15/2010 TETRACHLOROETHY 5.7E‐03 2 2

MW‐11 T 6/29/2011 TETRACHLOROETHY 4.4E‐03 1 1

MW‐11 T 1/25/2013 TETRACHLOROETHY 3.6E‐03 1 1
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 MAROS Mann‐Kendall Statistics Summary
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Well: GW‐22A Time Period: 1/31/2007 to 1/25/2013

Well Type: T Consolidation Period: No Time Consolidation

COC: TETRACHLOROETHYLENE(PCE) Duplicate Consolidation: Median

Consolidation Type: Average

ND Values: 1/2 Detection Limit

J Flag Values : Actual Value

Mann Kendall S Statistic:
Date

0 3 47 1 10 1-09 - -l-0 tc n ec
-
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n

Confidence in Trend:3.5E-02

3.0E-02 75.8%

2.5E-02 Coefficient of Variation:

2.0E-02
0.65

1.5E-02
Mann Kendall  

1.0E-02
Concentration Trend: (See 

5.0E-03 Note)

0.0E+00 NT

Data Table:

Well  Effective  Number of  Number of 
Well Type Date Constituent Result (mg/L) Flag Samples Detects

GW‐22A T 7/19/2007 TETRACHLOROETHY 5.0E‐03 1 1

GW‐22A T 10/28/2009 TETRACHLOROETHY 7.3E‐03 1 1

GW‐22A T 6/16/2010 TETRACHLOROETHY 3.3E‐02 1 1

GW‐22A T 12/15/2010 TETRACHLOROETHY 2.9E‐02 1 1

GW‐22A T 1/25/2013 TETRACHLOROETHY 2.5E‐02 2 2

Note: Increasing (I); Probably Increasing (PI); Stable (S); Probably Decreasing (PD); Decreasing (D); No Trend (NT); Not Applicable 
(N/A) ‐ Due to insufficient Data (< 4 sampling events); ND = Non‐detect
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 MAROS Mann‐Kendall Statistics Summary
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Well: GW‐24A Time Period: 1/31/2007 to 1/25/2013

Well Type: S Consolidation Period: No Time Consolidation

COC: TETRACHLOROETHYLENE(PCE) Duplicate Consolidation: Median

Consolidation Type: Average

ND Values: 1/2 Detection Limit

J Flag Values : Actual Value

Mann Kendall S Statistic:
Date

0 3 67 1 10 1-09 - -l-0 tc n ec
-

Ju O Ju D Ja
n

Confidence in Trend:5.0E-02
4.5E-02 88.3%
4.0E-02
3.5E-02 Coefficient of Variation:
3.0E-02

0.242.5E-02
2.0E-02

Mann Kendall  
1.5E-02

Concentration Trend: (See 1.0E-02
Note)5.0E-03

0.0E+00 NT

Data Table:

Well  Effective  Number of  Number of 
Well Type Date Constituent Result (mg/L) Flag Samples Detects

GW‐24A S 7/19/2007 TETRACHLOROETHY 2.5E‐02 1 1

GW‐24A S 10/28/2009 TETRACHLOROETHY 2.7E‐02 1 1

GW‐24A S 6/16/2010 TETRACHLOROETHY 4.1E‐02 1 1

GW‐24A S 12/15/2010 TETRACHLOROETHY 4.3E‐02 1 1

GW‐24A S 1/25/2013 TETRACHLOROETHY 3.5E‐02 1 1

Note: Increasing (I); Probably Increasing (PI); Stable (S); Probably Decreasing (PD); Decreasing (D); No Trend (NT); Not Applicable 
(N/A) ‐ Due to insufficient Data (< 4 sampling events); ND = Non‐detect
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 MAROS Mann‐Kendall Statistics Summary
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Well: MW‐27 Time Period: 1/31/2007 to 1/25/2013

Well Type: T Consolidation Period: No Time Consolidation

COC: TETRACHLOROETHYLENE(PCE) Duplicate Consolidation: Median

Consolidation Type: Average

ND Values: 1/2 Detection Limit

J Flag Values : Actual Value

Mann Kendall S Statistic:
Date

0 3 ‐409 -1 10 1t- -n ec
-

Oc Ju D Ja
n

Confidence in Trend:7.0E-02

6.0E-02 83.3%

5.0E-02 Coefficient of Variation:

4.0E-02
0.37

3.0E-02
Mann Kendall  

2.0E-02
Concentration Trend: (See 

1.0E-02 Note)

0.0E+00 S

Data Table:

Well  Effective  Number of  Number of 
Well Type Date Constituent Result (mg/L) Flag Samples Detects

MW‐27 T 10/28/2009 TETRACHLOROETHY 4.3E‐02 1 1

MW‐27 T 6/16/2010 TETRACHLOROETHY 6.4E‐02 1 1

MW‐27 T 12/15/2010 TETRACHLOROETHY 3.5E‐02 1 1

MW‐27 T 1/25/2013 TETRACHLOROETHY 2.7E‐02 1 1

Note: Increasing (I); Probably Increasing (PI); Stable (S); Probably Decreasing (PD); Decreasing (D); No Trend (NT); Not Applicable 
(N/A) ‐ Due to insufficient Data (< 4 sampling events); ND = Non‐detect
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MAROS Percent of Mass by Well
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

TETRACHLOROETHYLENE(PCE) 7/1/2013
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Well Area (ft2) Mass (mg) Percent of Mass Percent of Area

GW‐01A 47,811.89 30.12 0.79 2.23

GW‐02 18,491.10 6.80 0.18 0.86

GW‐03 39,463.59 6.63 0.17 1.84

GW‐04 23,102.51 1.52 0.04 1.08

GW‐05 39,932.90 3.67 0.10 1.86

GW‐07A 29,962.05 5.03 0.13 1.40

GW‐08A 43,463.68 2.85 0.08 2.03

GW‐101 27,709.30 16.00 0.42 1.29

GW‐19A 117,751.36 401.83 10.58 5.49

GW‐205 25,201.02 158.77 4.18 1.17

GW‐206 33,562.12 2.03 0.05 1.56

GW‐207 137,362.71 86.54 2.28 6.40

GW‐213 94,632.98 6.21 0.16 4.41

GW‐21A 49,333.64 275.84 7.26 2.30
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MAROS Percent of Mass by Well
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Well Area (ft2) Mass (mg) Percent of Mass Percent of Area

GW‐222 47,110.08 7.91 0.21 2.20

GW‐227 64,490.01 3.56 0.09 3.01

GW‐22A 30,585.59 202.73 5.34 1.43

GW‐23 29,005.26 191.87 5.05 1.35

GW‐24A 36,302.66 329.72 8.68 1.69

GW‐27 51,441.48 13.50 0.36 2.40

GW‐30 69,535.56 10.40 0.27 3.24

GW‐301 39,322.03 12.39 0.33 1.83

GW‐302 9,092.82 0.93 0.02 0.42

GW‐304 91,022.56 5.97 0.16 4.24

GW‐307 70,818.01 8.55 0.23 3.30

GW‐66A 14,603.64 11.88 0.31 0.68

MW‐02 18,241.13 4.79 0.13 0.85

MW‐04 16,677.10 15.32 0.40 0.78

MW‐07 5,584.30 1.47 0.04 0.26

MW‐08 7,894.68 1.66 0.04 0.37

MW‐09 14,735.64 161.30 4.25 0.69

MW‐10 40,409.69 47.73 1.26 1.88

MW‐11 90,667.04 85.68 2.26 4.23

MW‐12 29,959.11 54.66 1.44 1.40

MW‐13 40,732.26 2.67 0.07 1.90

MW‐14 106,982.39 28.08 0.74 4.99

MW‐16 2,200.84 0.58 0.02 0.10

MW‐18 16,270.02 4.27 0.11 0.76

MW‐21 61,188.63 44.97 1.18 2.85

MW‐22 30,972.97 20.33 0.54 1.44

MW‐23 154,329.53 166.10 4.37 7.19

MW‐24 37,671.84 2.47 0.07 1.76

MW‐27 189,349.23 1,351.95 35.60 8.83

2,144,977.0 3,797.3 100 100
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 MAROS Spatial Moment Analysis Summary
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

0th Moment 1st Moment (Center of Mass) 2nd Moment  (Spread)

Estimated  Source  Sigma XX  Sigma YY (sq  Number of 
Effective Date Mass (Kg) Xc (ft) Yc (ft) Distance  (sq ft) ft) Wells

cis‐1,2‐DICHLOROETHYLENE

7/1/2007 9.9E‐01 1,658,974 10,663,300 522 101,906 44,826 36

7/1/2009 8.8E‐01 1,659,064 10,663,470 642 93,157 65,921 31

7/1/2010 1.4E+00 1,659,021 10,663,489 607 73,137 46,296 29

7/1/2011 5.2E‐02 1,659,877 10,663,523 1,446 23,972 86,657 18

7/1/2013 8.9E‐01 1,659,077 10,663,520 670 93,449 58,664 35

TETRACHLOROETHYLENE(PCE)

7/1/2007 1.6E+00 1,659,099 10,663,270 647 101,490 64,664 36

7/1/2009 2.1E+00 1,659,160 10,663,418 722 79,853 60,912 33

7/1/2010 2.2E+00 1,659,154 10,663,439 720 86,295 57,725 31

7/1/2011 4.6E‐01 1,659,476 10,663,570 1,064 73,391 52,091 22

7/1/2013 1.4E+00 1,659,152 10,663,461 723 107,497 71,264 39

TRICHLOROETHYLENE (TCE)

7/1/2007 2.6E‐01 1,659,165 10,663,273 713 128,376 74,021 36

7/1/2009 2.9E‐01 1,659,203 10,663,418 764 98,252 77,920 31

7/1/2010 3.7E‐01 1,659,167 10,663,458 737 102,916 72,140 29

7/1/2011 5.4E‐02 1,659,876 10,663,531 1,446 22,143 85,402 18

7/1/2013 2.6E‐01 1,659,252 10,663,461 821 143,904 83,574 35
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 MAROS Spatial Moment Analysis Summary
Project: East 67th Street User Name: MV

Location: Odessa State: Texas

Spatial Moment Analysis Summary:

Coefficient of  Mann‐Kendall S  Confidence  Moment 
Moment Type Constituent Variation Statistic in Trend Trend

0th Moment cis‐1,2‐DICHLOROETHYLENE 0.59 ‐2 59.2% S

0th Moment TETRACHLOROETHYLENE(P 0.44 ‐2 59.2% S

0th Moment TRICHLOROETHYLENE (TCE) 0.48 ‐2 59.2% S

First Moment cis‐1,2‐DICHLOROETHYLENE 0.49 6 88.3% NT

First Moment TETRACHLOROETHYLENE(P 0.21 6 88.3% NT

First Moment TRICHLOROETHYLENE (TCE) 0.35 6 88.3% NT

Second Moment X cis‐1,2‐DICHLOROETHYLENE 0.41 ‐4 75.8% S

Second Moment X TETRACHLOROETHYLENE(P 0.16 0 40.8% S

Second Moment X TRICHLOROETHYLENE (TCE) 0.47 0 40.8% S

Second Moment Y cis‐1,2‐DICHLOROETHYLENE 0.28 4 75.8% NT

Second Moment Y TETRACHLOROETHYLENE(P 0.12 ‐2 59.2% S

Second Moment Y TRICHLOROETHYLENE (TCE) 0.07 4 75.8% NT

Note: The following assumptions were applied for the calculation of the Zeroth  Moment:

Porosity: 0.25 Saturated Thickness: Uniform: 30 ft

Mann‐Kendall Trend test performed on all sample events for each constituent.  Increasing (I); Probably Increasing (PI); Stable 
(S); Probably Decreasing (PD); Decreasing (D); No Trend (NT); Not Applicable (N/A)‐Due to insufficient Data (< 4 sampling 
events); (ND) Non Detect.

Note: The Sigma XX and Sigma YY components are estimated using the given field coordinate system and then rotated to align 
with  the estimated groundwater flow direction. Moments are not calculated for sample events with less than 6 wells.
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MAROS Well Network Uncertainty:  PCE in LS1 Unit.  Uncertainty is evaluated by Slope Factor within Delaunay Triangles.  S = 
Small uncertainty, M = Medium, L = Large.  The monitoring well network recommended for East 67th Street remedy performance 
monitoring does not show excess uncertainty. 
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APPENDIX D 
RECOMMENDED GROUNDWATER PERFORMANCE 

MONITORING 

  

WELL 
NAME UNIT OBJECTIVE 

PARAMETERS AND 
FREQUENCY* ANALYSES 

MW-4 LS1 Evaluate effect of 
plugging GW-205 and 
GW-210 on contaminant 
migration from US2 to 
LS1 

VOCs quarterly for 2 
years 

Trend evaluation, 
mass discharge 
downgradient 

MW-9 
MW-10 

VP-01 US2 Evaluate US2 source 
extent and US2 ISB 
performance 

VOCs, arsenic, iron, 
manganese, TOC, and 
ORP prior to ISB and 
quarterly for 2 years after 
injection 

Compare 
concentrations to 
cleanup goals, 
mass removal vs. 
cost of remedy 

VP-02 
VP-03 
VP-04 
VP-05 
VP-06 
3 New US2 
Monitoring 
Wells 
(Near GW-21, 
GW-23, GW-
24) 

US2 Evaluate US2 plume 
extent and US2 ISB 
performance 

VOCs, arsenic, iron, 
manganese, TOC, and 
ORP prior to ISB and 
quarterly for two years 
after injection 

Mass discharge 
downgradient, 
delineation of 
plume in US2, 
metals 
concentrations 
versus standards 

5 New US2 
Injection 
Wells 

US2 Evaluate US2 plume 
extent and US2 ISB 
performance 

VOCs, arsenic, iron, 
manganese, TOC, and 
ORP prior to ISB and 
quarterly for 2 years after 
injection 

Confirm reducing 
conditions, monitor 
metals mobilization 

5 New LS1 
Monitoring 
Wells* 
(near GW-21, 
GW-23, GW-
67, GW-24, 
GW-19, GW-
27) 

LS1 Evaluate effect of 
plugging GW-205 and 
GW-210 on LS1 water 
quality and evaluate need 
for active remediation in 
LS1 

VOCs quarterly for 2 
years 

Trend evaluation, 
mass discharge 
downgradient 

MW-11 LS1 Evaluate need for active 
remediation in LS1 

VOCs quarterly for 2 
years after recommended 
well plugging and 
abandonment has been 
conducted 

Trend evaluation, 
compare 
concentrations to 
cleanup goals, 
delineate plume 
footprint 

MW-12 
MW-21 
MW-22 
MW-23 
MW-24 
MW-27 
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WELL 
NAME UNIT OBJECTIVE 

PARAMETERS AND 
FREQUENCY* ANALYSES 

GW-01 LS1 Evaluate LS1 plume 
migration, need for active 
remediation in LS1, and 
need to replace specific 
water supply wells to 
eliminate exposure 
pathways 

VOCs quarterly for 2 
years after recommended 
well plugging and 
abandonment has been 
conducted 

Compare to MCLs, 
delineate plume to 
below MCLs 

GW-02 
GW-03 
GW-04 
GW-05 
GW-07 
GW-27 
GW-30 
GW-64 
GW-66 LS1 Evaluate LS1 plume 

migration, need for active 
remediation in LS1, and 
need to replace specific 
water supply wells to 
eliminate exposure 
pathways 

VOCs quarterly for 2 
years after recommended 
well plugging and 
abandonment has been 
conducted 

Compare to MCLs, 
delineate plume to 
below MCLs 

GW-95 
GW-206 
GW-207 
GW-222 
GW-227 
GW-301 
GW-302 
GW-304 
GW-307 
MW-06 LS1 Background location VOCs, arsenic, iron, 

manganese, TOC, and 
ORP prior to ISB and 
annually 

Establish 
background 
concentrations of 
metals, confirm 
delineation of 
plume 

* Frequency and parameters to be revisited after specified time frame 
** Sample GW-21, GW-22 and GW-24 until new LS1 wells are available 

The monitoring network can be reduced in both well number and frequency after the 2 year remedy 
performance monitoring period. If remedy installation/activation is delayed, annual monitoring is 
recommended until active remedies are initiated. 
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